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ESTIMATE RUN 02/28/2014

ESTIMATE SUMMARY 12:31:16

CONTID: C17757         ESTIMATE NO: 0017 PROG 2005

PCN: 17757-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 IN GREELEY 5TH TO US 34 PERCENT TIME:

PROJECT NO: STA 0853-078                  

SH 85 IN GREELEY 5TH TO US 34

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 12/12/2013 DATE TIME STARTED 06/04/2012

6374 S. RACINE CIRCLE DATE LET 05/03/2012 DATE WORK BEGAN

 DATE AWARDED 05/14/2012 DATE TIME STOPPED 12/11/2013

 DATE CONTRACT EXECUTED 05/30/2012 DATE ACCEPTED 12/11/2013

CENTENNIAL CO 80111                  DATE NOTICE TO PROCEED 06/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,873,288.58 PARTICIPATING $ $ 113,590.27

AWARD PROJECT AMT: 12,146,268.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.00%

277,351.99

113,590.27

113,590.27

113,590.27

$

$

$

$

13,595,936.59

0.00

13,595,936.59

0.00

13,595,936.59

-182,194.03

0.00

13,413,742.56

0.00

AMOUNT DUE 13,413,742.56 113,590.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 113,590.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

265.0 TIME ALLOW: 265

ORIG TIME ALLOW: 250
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 2.000

0.000

202-00010  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0010 Removal of Tree Stump 2.000

0.000

202-00012  
 

1,040.002.000

0.00

2.000

EACH

520.00000

0015 Removal of Headwall 1.000

0.000

202-00015  
 

800.001.000

0.00

1.000

EACH

800.00000

0020 Removal of Inlet 7.000

0.000

202-00019  
 

3,325.007.000

0.00

7.000

EACH

475.00000

0025 Removal of Embankment Protector Type 3 9.000

0.000

202-00023  
 

2,700.009.000

0.00

9.000

EACH

300.00000

0030 Removal of Embankment Protector Type 5 5.000

0.000

202-00024  
 

2,073.755.000

0.00

5.000

EACH

414.75000

0035 Removal of Slope and Ditch Paving CMO 12 121.300

0.000

202-00026  
 

3,639.00121.300

0.00

121.300

SY  

30.00000

0040 Removal of Pipe CMO 12 2,736.000

0.000

202-00035  
 

39,672.002,736.000

0.00

2,736.000

LF  

14.50000

0045 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

0.000.000

0.00

0.000

LF  

1.90000

0050 *Removal of Delineator 180.000

0.000

202-00090  
 

360.00180.000

0.00

180.000

EACH

2.00000

0055 Removal of Median Cover 2,967.400

0.000

202-00195  
 

9,792.422,967.400

0.00

2,967.400

SY  

3.30000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sidewalk 142.000

0.000

202-00200  
 

979.80142.000

0.00

142.000

SY  

6.90000

0065 Removal of Curb and Gutter 1,387.000

0.000

202-00203  
 

5,478.651,387.000

0.00

1,387.000

LF  

3.95000

0070 *Removal of Concrete Pavement 81,073.400

0.000

202-00210  
 

239,166.5381,073.400

0.00

81,073.400

SY  

2.95000

0075 Removal of Asphalt Mat CMO 4 47,693.200

0.000

202-00220  
 

95,386.4047,693.200

0.00

47,700.000

SY  

2.00000

0080 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

3.45000

0081 Added Item (Square Yard)/ Removal of Asphalt Mat 
(Planing)

5,236.000

0.000

900-00022  
 

25,918.205,236.000

0.00

5,236.000

SY  

4.95000

0085 *Removal of Pavement Marking 3,905.700

0.000

202-00250  
 

3,710.423,905.700

0.00

7,000.000

SF  

0.95000

0090 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

0.000

EACH

180.65000

0095 *Removal of Ground Sign 160.000

0.000

202-00810  
 

6,400.00160.000

0.00

160.000

EACH

40.00000

0100 *Removal of Sign Panel 5.000

0.000

202-00821  
 

250.005.000

0.00

21.000

EACH

50.00000

0105 *Removal of Pull Box 3.000

0.000

202-00827  
 

300.003.000

0.00

3.000

EACH

100.00000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

12,800.001.000

0.00

1.000

L S 

12,800.00000

0115 *Removal of Traffic Signal Head 4.000

0.000

202-00831  
 

488.004.000

0.00

4.000

EACH

122.00000

0120 *Removal of Guardrail Type 3 835.000

0.000

202-01130  
 

1,670.00835.000

0.00

835.000

LF  

2.00000

0125 Removal of Guardrail Type 7 1,743.000

0.000

202-01170  
 

7,146.301,743.000

0.00

1,743.000

LF  

4.10000

0130 Plug Culvert 5.000

0.000

202-04001  
 

4,250.005.000

0.00

5.000

EACH

850.00000

0135 Clean Culvert 6.000

0.000

202-04002  
 

10,500.006.000

0.00

6.000

EACH

1,750.00000

0136 Sawing Asphalt Mat (10 In) CMO - 4 0.000

0.000

202-05030  
 

0.000.000

0.00

0.000

LF  

4.36000

0140 *Sandblasting 35,706.000

0.000

202-05150  
 

12,497.1035,706.000

0.00

35,706.000

SF  

0.35000

0145 *Unclassified Excavation 95,431.000

0.000

203-00000  
 

672,788.5595,431.000

0.00

95,431.000

CY  

7.05000

0150 Embankment Material (Complete In Place) (Special) R-50 40,047.300

0.000

203-00062  
 

740,875.0540,047.300

0.00

40,047.300

CY  

18.50000

0155 Muck Excavation 40,047.300

0.000

203-00100  
 

576,681.1240,047.300

0.00

40,047.300

CY  

14.40000



CONTID: C17757         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Blading 41.000

0.000

203-01500  
 

6,970.0041.000

0.00

41.000

HOUR

170.00000

0164 Str Bkfl (Flow-Fill) MCR 799.000

0.000

206-00065  
 

58,526.75799.000

0.00

799.000

CY  

73.25000

0165 *Potholing CMO 4 63.000

0.000

203-01597  
 

13,860.0063.000

0.00

75.000

HOUR

220.00000

0166 Proof Rolling MCR 49.000

0.000

203-01100  
 

4,165.0049.000

0.00

49.000

HOUR

85.00000

0167 Str Bkfl (Flow-Fill) MCR 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

70.25000

0168 Str Bkfl (Flow-Fill) CMO-4 16.000

0.000

206-00065  
 

2,480.0016.000

0.00

16.000

CY  

155.00000

0169 Str Bkfl (CL 1) CMO-4 222.000

0.000

206-00100  
 

3,296.70222.000

0.00

222.000

CY  

14.85000

0170 *Erosion Log (12 Inch) 1,528.000

0.000

208-00002  
 

6,112.001,528.000

0.00

1,528.000

LF  

4.00000

0175 *Erosion Log (20 Inch) 30.000

0.000

208-00009  
 

183.0030.000

0.00

30.000

LF  

6.10000

0180 *Gravel Bag 1,550.500

0.000

208-00034  
 

9,303.001,550.500

0.00

1,550.500

LF  

6.00000

0185 *Concrete Washout Structure 2.000

0.000

208-00045  
 

1,150.002.000

0.00

2.000

EACH

575.00000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

6.00000

0195 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0200 Removal and Disposal of Sediment (Labor) 293.500

6.000

208-00103  
 

11,980.00299.500

240.00

299.500

HOUR

40.00000

0205 Removal and Disposal of Sediment (Equipment) 31.500

1.000

208-00105  
 

2,437.5032.500

75.00

32.500

HOUR

75.00000

0210 Sweeping (Sediment Removal) 363.000

0.000

208-00106  
 

24,502.50363.000

0.00

363.000

HOUR

67.50000

0215 Removal of Trash 65.000

0.000

208-00107  
 

2,600.0065.000

0.00

65.000

HOUR

40.00000

0220 Erosion Control Supervisor 1,122.000

0.000

208-00205  
 

47,124.001,122.000

0.00

2,000.000

HOUR

42.00000

0225 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

0.000

DAY 

420.00000

0230 *Water Control 1.000

0.000

208-00400  
 

115,000.001.000

0.00

1.000

L S 

115,000.00000

0234 Res End Section 1.000

0.000

210-00015  
 

381.881.000

0.00

1.000

EACH

381.88000

0235 *Reset Ground Sign 8.000

0.000

210-00810  
 

1,600.008.000

0.00

8.000

EACH

200.00000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0236 Res Flashing Beacon MCR 2.000

0.000

210-00825  
 

2,569.622.000

0.00

2.000

EACH

1,284.81000

0240 *Reset Traffic Signal Head 6.000

0.000

210-00831  
 

1,260.006.000

0.00

6.000

EACH

210.00000

0245 *Reset Fire Preemption Unit and Timer 2.000

0.000

210-00866  
 

1,060.002.000

0.00

2.000

EACH

530.00000

0246 Res Int Detect Sys (Camera) MCR 1.000

0.000

210-00890  
 

1,291.001.000

0.00

1.000

EACH

1,291.00000

0250 *Reset Guardrail Type 3 Includes removal 1,048.000

0.000

210-01130  
 

7,388.401,048.000

0.00

1,048.000

LF  

7.05000

0255 *Reset Guardrail (Special) Relapping for traffic 0.000

0.000

210-01180  
 

0.000.000

0.00

0.000

LF  

2.75000

0256 Relay Pipe (42 In) MCR 308.000

0.000

210-02042  
 

13,074.60308.000

0.00

308.000

LF  

42.45000

0257 Modify Manhole MCR 2.000

0.000

210-04015  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000

0258 Res End Anchorage 1.000

0.000

210-01200  
 

1,150.001.000

0.00

1.000

EACH

1,150.00000

0260 Modify Inlet 2.000

0.000

210-04020  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0264 Dewatering CMO #12 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

5,125.00000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Modify Structure Embankment Protector 0.000

0.000

210-04025  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0270 *Seeding (Native) 24.400

0.000

212-00006  
 

9,760.0024.400

0.00

26.000

ACRE

400.00000

0275 *Soil Conditioning 18.300

0.000

212-00032  
 

40,937.1018.300

0.00

20.000

ACRE

2,237.00000

0280 *Mulching (Weed Free Hay) 22.800

0.000

213-00002  
 

12,061.2022.800

0.00

26.000

ACRE

529.00000

0285 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

2,650.00000

0290 *Mulch Tackifier 5,950.000

-1,250.000

213-00061  
 

10,575.004,700.000

-2,812.50

5,950.000

LB  

2.25000

0295 *Soil Retention Blanket (Biodegradable Straw/Coconut) 7,395.000

0.000

216-00042  
 

13,311.007,395.000

0.00

7,450.000

SY  

1.80000

0300 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

85.00000

0305 *Aggregate Base Course (Class 6) 20,021.000

3,220.000

304-06007  
 

536,867.1023,241.000

74,382.00

23,241.000

CY  

23.10000

0306 Added Item (Dollar)/ Price Reduction for Item 304 
Gradation

-3,686.760

0.000

900-00006  
 

-3,686.76-3,686.760

0.00

-3,686.760

DOL 

1.00000

0310 *Hot Mix Asphalt (Patching) (Asphalt) CMO 4 329.400

0.000

403-00720  
 

44,469.00329.400

0.00

329.400

TON 

135.00000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,795.470

-0.100

403-33841  
 

283,893.683,795.370

-7.48

3,811.000

TON 

74.80000

0320 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,647.290

0.000

403-34851  
 

138,537.091,647.290

0.00

1,647.290

TON 

84.10000

0325 *Concrete Pavement (12 Inch) 127,389.000

0.000

412-01200  
 

4,289,187.63127,389.000

0.00

127,500.000

SY  

33.67000

0330 *Concrete Pavement (12 Inch) (Fast Track) 5,671.000

0.000

412-01220  
 

221,565.975,671.000

0.00

6,000.000

SY  

39.07000

0335 *Drilled Caisson (36 Inch) 133.000

0.000

503-00036  
 

23,674.00133.000

0.00

133.000

LF  

178.00000

0340 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

10,332.0042.000

0.00

42.000

LF  

246.00000

0345 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

7,350.0021.000

0.00

21.000

LF  

350.00000

0350 Soil Riprap (9 Inch) CMO 12 56.000

0.000

506-00409  
 

4,480.0056.000

0.00

56.000

CY  

80.00000

0355 *Concrete Slope and Ditch Paving CMO 12 460.100

0.000

507-00000  
 

167,936.50460.100

0.00

460.100

CY  

365.00000

0360 *Pipe Railing 205.000

0.000

514-00000  
 

12,812.50205.000

0.00

205.000

LF  

62.50000

0365 *Concrete Class D 11.500

0.000

601-03000  
 

6,267.5011.500

0.00

11.500

CY  

545.00000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Reinforcing Steel (Epoxy Coated) 419.000

0.000

602-00020  
 

544.70419.000

0.00

419.000

LB  

1.30000

0375 18 Inch Reinforced Concrete Pipe (Complete In Place) 
CMO 12

5,131.100

0.000

603-01185  
 

291,189.935,131.100

0.00

5,131.100

LF  

56.75000

0380 24 Inch Reinforced Concrete Pipe (Complete In Place) 
CMO 12

474.000

0.000

603-01245  
 

20,382.00474.000

0.00

474.000

LF  

43.00000

0385 30 Inch Reinforced Concrete Pipe (Complete In Place) 
CMO 12

0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

147.00000

0390 36 Inch Reinforced Concrete Pipe (Complete In Place) 293.000

0.000

603-01365  
 

28,860.50293.000

0.00

293.000

LF  

98.50000

0395 42 Inch Reinforced Concrete Pipe (Complete In Place) 
CMO 12

24.000

0.000

603-01425  
 

2,280.0024.000

0.00

24.000

LF  

95.00000

0400 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 777.600

0.000

603-02185  
 

37,130.40777.600

0.00

778.000

LF  

47.75000

0405 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02245  
 

0.000.000

0.00

0.000

LF  

185.00000

0410 38x24 Inch Reinforced Concrete Pipe Elliptical 38.000

0.000

603-02305  
 

2,660.0038.000

0.00

38.000

LF  

70.00000

0415 45x29 Inch Reinforced Concrete Pipe Elliptical 92.000

0.000

603-02365  
 

8,786.0092.000

0.00

92.000

LF  

95.50000

0420 18 Inch Reinforced Concrete End Section CMO 12 4.000

0.000

603-05018  
 

3,560.004.000

0.00

4.000

EACH

890.00000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

6,450.005.000

0.00

5.000

EACH

1,290.00000

0430 *30 Inch Reinforced Concrete End Section CMO 12 0.000

0.000

603-05030  
 

0.000.000

0.00

0.000

EACH

1,725.00000

0435 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,925.001.000

0.00

1.000

EACH

1,925.00000

0440 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

0.000.000

0.00

0.000

EACH

950.00000

0445 *45x29 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05136  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

0450 15 Inch Corrugated Steel Pipe 330.500

0.000

603-10150  
 

17,351.25330.500

0.00

330.500

LF  

52.50000

0455 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

0.000

LF  

38.00000

0460 *Inlet Type C (5 Foot) CMO 12 1.000

0.000

604-00305  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0465 *Inlet Type D (5 Foot) CMO 12 2.000

0.000

604-00505  
 

8,550.002.000

0.00

2.000

EACH

4,275.00000

0468 Inlet Ty 16 (5 Ft) CMO- 12 1.000

0.000

604-16005  
 

4,100.001.000

0.00

1.000

EACH

4,100.00000

0469 Inlet Ty 16 (10 Ft) CMO #12 1.000

0.000

604-16010  
 

4,975.001.000

0.00

1.000

EACH

4,975.00000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Inlet Type R  L 5 (5 Foot) CMO 12 8.000

0.000

604-19105  
 

26,400.008.000

0.00

8.000

EACH

3,300.00000

0475 *Inlet Type R  L 5 (10 Foot) CMO 12 9.000

0.000

604-19110  
 

37,575.009.000

0.00

9.000

EACH

4,175.00000

0480 *Outlet Structure 4.000

0.000

604-20000  
 

60,500.004.000

0.00

4.000

EACH

15,125.00000

0485 *Outlet Structure (Special) 2.000

0.000

604-20003  
 

28,050.002.000

0.00

2.000

EACH

14,025.00000

0486 F/A Slide Gate 800.000

0.000

700-70034  
 

800.00800.000

0.00

800.000

F A 

1.00000

0489 MH Slab Base (5 Ft) 1.000

0.000

604-30005  
 

2,858.001.000

0.00

1.000

EACH

2,858.00000

0490 Manhole Slab Base (10 Foot) CMO 12 1.000

0.000

604-30010  
 

2,975.001.000

0.00

1.000

EACH

2,975.00000

0491 MH Slab Base (10 Ft) MCR 1.000

0.000

604-30010  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

0495 *Guardrail Type 3 (6-3 Post Spacing) 1,856.000

0.000

606-00301  
 

27,190.401,856.000

0.00

1,856.000

LF  

14.65000

0495 MATERIAL ALLOWANCE Guardrail Type 3 6-3 0.000

0.000

0.000.000

0.00LF  

4.96000

0500 Guardrail Type 7 (Style CE)(Concrete Glare Screen) 1,377.000

0.000

606-00745  
 

75,390.751,377.000

0.00

1,377.000

LF  

54.75000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014

PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,250.302.000

0.00

2.000

EACH

625.15000

0505 MATERIAL ALLOWANCE End Anchor 3 D 0.000

0.000

0.000.000

0.00EACH

419.50000

0510 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

3,636.702.000

0.00

2.000

EACH

1,818.35000

0510 MATERIAL ALLOWANCE Non Flared End Anchor 0.000

0.000

0.000.000

0.00EACH

1,355.00000

0515 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1,455.801.000

0.00

1.000

EACH

1,455.80000

0515 MATERIAL ALLOWANCE Flared End Anchor 0.000

0.000

0.000.000

0.00EACH

1,044.00000

0520 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.00000

0525 Concrete Sidewalk 182.000

0.000

608-00000  
 

5,323.50182.000

0.00

200.000

SY  

29.25000

0530 Concrete Curb Ramp 153.000

0.000

608-00010  
 

15,544.80153.000

0.00

155.000

SY  

101.60000

0535 Detectable Warnings 176.000

0.000

608-00015  
 

3,784.00176.000

0.00

176.000

SF  

21.50000

0540 Curb and Gutter Type 2 (Section I-B) 135.000

0.000

609-21010  
 

4,333.50135.000

0.00

135.000

LF  

32.10000
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PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 Curb and Gutter Type 2 (Section II-B) 10,723.000

0.000

609-21020  
 

107,766.1510,723.000

0.00

11,000.000

LF  

10.05000

0546 F/A Added Concrete Curb and Gutter Type 2 
(II-B)(Special)

3,771.570

0.000

700-70034  
 

3,771.573,771.570

0.00

3,771.570

F A 

1.00000

0550 *Curb Type 6 (Section M) 630.000

0.000

609-60011  
 

6,300.00630.000

0.00

630.000

LF  

10.00000

0555 Median Cover Material (Patterned Concrete) 803.000

0.000

610-00020  
 

5,741.45803.000

0.00

803.000

SF  

7.15000

0560 *Delineator (Drivable Concrete Installation) (Type I) 155.000

0.000

612-00101  
 

13,175.00155.000

0.00

155.000

EACH

85.00000

0565 *Delineator (Drivable Concrete Installation) (Type II) 118.000

0.000

612-00102  
 

10,148.00118.000

0.00

118.000

EACH

86.00000

0570 *Delineator (Drivable Concrete Installation) (Type III) 67.000

0.000

612-00103  
 

5,829.0067.000

0.00

67.000

EACH

87.00000

0575 *2 Inch Electrical Conduit 2,808.000

0.000

613-00200  
 

25,272.002,808.000

0.00

4,408.000

LF  

9.00000

0580 *2 Inch Electrical Conduit (Bored) 1,229.000

0.000

613-00206  
 

14,010.601,229.000

0.00

2,013.000

LF  

11.40000

0581 F/A 2 inch Elec. Conduit (Bored)(Deep River Crossing) 8,880.380

0.000

700-70034  
 

8,880.388,880.380

0.00

8,880.380

F A 

1.00000

0582 2 In Elec Cond (Bored) 234.000

0.000

613-00206  
 

2,667.60234.000

0.00

234.000

LF  

11.40000
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PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *3 Inch Electrical Conduit (Bored) 2,136.000

0.000

613-00306  
 

27,768.002,136.000

0.00

2,136.000

LF  

13.00000

0590 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

9.00000

0591 2 In Elec Cond (P) 1,600.000

0.000

613-01200  
 

14,400.001,600.000

0.00

1,600.000

LF  

9.00000

0595 *3 Inch Electrical Conduit (Plastic) 354.000

0.000

613-01300  
 

2,832.00354.000

0.00

354.000

LF  

8.00000

0600 *Pull Box (24"x36"x24") 16.000

0.000

613-07023  
 

13,920.0016.000

0.00

20.000

EACH

870.00000

0601 Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

3,480.004.000

0.00

4.000

EACH

870.00000

0605 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1,260.001.000

0.00

1.000

EACH

1,260.00000

0610 *Wiring 1.000

0.000

613-10000  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000

0615 *Luminaire (Special) 10.000

0.000

613-16000  
 

10,100.0010.000

0.00

10.000

EACH

1,010.00000

0620 *Sign Panel (Class I) 518.000

0.000

614-00011  
 

9,324.00518.000

0.00

518.000

SF  

18.00000

0625 *Sign Panel (Class II) 653.000

0.000

614-00012  
 

13,713.00653.000

0.00

653.000

SF  

21.00000
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PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *Sign Panel (Class III) 99.000

0.000

614-00013  
 

2,574.0099.000

0.00

99.000

SF  

26.00000

0635 *Steel Sign Support (2-Inch Round)(Post) 286.000

0.000

614-01512  
 

5,720.00286.000

0.00

286.000

LF  

20.00000

0640 *Steel Sign Support (2-Inch Round)(Socket) 28.000

0.000

614-01522  
 

1,400.0028.000

0.00

28.000

EACH

50.00000

0645 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 837.000

0.000

614-01575  
 

18,414.00837.000

0.00

837.000

LF  

22.00000

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 79.000

0.000

614-01578  
 

21,725.0079.000

0.00

79.000

EACH

275.00000

0655 *Illuminated Sign 10.000

0.000

614-10130  
 

39,500.0010.000

0.00

10.000

EACH

3,950.00000

0660 *Programmable Traffic Signal Face 2.000

0.000

614-70000  
 

1,930.002.000

0.00

2.000

EACH

965.00000

0665 *Pedestrian Signal Face (16) (Countdown) 18.000

0.000

614-70150  
 

9,540.0018.000

0.00

18.000

EACH

530.00000

0670 *Traffic Signal Face (12-12-12) 37.000

0.000

614-70336  
 

25,160.0037.000

0.00

37.000

EACH

680.00000

0675 *Traffic Signal Face (12-12-12-12) 12.000

0.000

614-70448  
 

10,140.0012.000

0.00

12.000

EACH

845.00000

0680 *Pedestrian Push Button 19.000

0.000

614-72860  
 

4,465.0019.000

0.00

19.000

EACH

235.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0681 Ped Push Button Post Assem 3.000

0.000

614-72863  
 

4,366.803.000

0.00

3.000

EACH

1,455.60000

0685 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

5,100.002.000

0.00

2.000

EACH

2,550.00000

0690 *Loop Detector Wire 915.000

0.000

614-72875  
 

4,575.00915.000

0.00

915.000

LF  

5.00000

0695 *Microwave Vehicle Radar Detector 10.000

0.000

614-72887  
 

76,400.0010.000

0.00

10.000

EACH

7,640.00000

0700 *Piezo (Electric) (Class II) 4.000

0.000

614-73005  
 

3,100.004.000

0.00

4.000

EACH

775.00000

0705 *Traffic Signal-Light Pole Steel 1.000

0.000

614-81000  
 

11,160.001.000

0.00

1.000

EACH

11,160.00000

0710 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000

0.000

614-81125  
 

13,475.001.000

0.00

1.000

EACH

13,475.00000

0715 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0719 Sig-Light Pole Steel (2) 30 - 65   - MCR 1.000

0.000

614-81020  
 

35,766.791.000

0.00

1.000

EACH

35,766.79000

0720 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

14,060.001.000

0.00

1.000

EACH

14,060.00000

0725 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000

0.000

614-81145  
 

32,360.002.000

0.00

2.000

EACH

16,180.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

16,400.001.000

0.00

1.000

EACH

16,400.00000

0735 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

25,270.001.000

0.00

1.000

EACH

25,270.00000

0740 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000

0.000

614-81175  
 

29,000.001.000

0.00

1.000

EACH

29,000.00000

0745 *Impact Attenuator (Quadguard II) 1.000

0.000

614-85130  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0750 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,924.000

0.000

614-87010  
 

4,810.001,924.000

0.00

1,924.000

LF  

2.50000

0755 *Buffer Tube Fan Out Kit 1.000

0.000

614-87015  
 

350.001.000

0.00

1.000

EACH

350.00000

0760 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

0.000

EACH

6,330.00000

0765 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

500.001.000

0.00

1.000

L S 

500.00000

0770 Embankment Protector Type 3 16.000

0.000

615-00030  
 

8,000.0016.000

0.00

16.000

EACH

500.00000

0775 Embankment Protector Type 5 3.000

0.000

615-00050  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0776 6 In Duct Iron Pipe CMO-4 14.000

0.000

619-06060  
 

1,610.0014.000

0.00

14.000

LF  

115.00000
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REF
NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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12:31:16

CUMULATIVE
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CAT NO0200 ROADWAY 

0777 16 In Duct Iron Pipe CMO-4 534.000

0.000

619-06160  
 

74,760.00534.000

0.00

534.000

LF  

140.00000

0778 Added Item (Lump Sum)/ Temporary Waterline CMO-4 1.000

0.000

900-00014  
 

4,029.821.000

0.00

1.000

L S 

4,029.82000

0779 Added Item (Lump Sum)/ CMO-4    Connect to Existing 
Waterline

1.000

0.000

900-00014  
 

10,383.421.000

0.00

1.000

L S 

10,383.42000

0780 4 Inch Plastic Pipe 1,284.000

0.000

619-50320  
 

36,594.001,284.000

0.00

1,284.000

LF  

28.50000

0781 24 In Plastic Pipe MCR 290.000

0.000

619-51320  
 

28,570.80290.000

0.00

290.000

LF  

98.52000

0782 6 In Gate Valve CMO-4 1.000

0.000

619-75048  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0783 16 In Gate Valve CMO-4 3.000

0.000

619-75116  
 

24,000.003.000

0.00

3.000

EACH

8,000.00000

0784 6 In Fire Hydrant CMO-4 1.000

0.000

619-78048  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0785 *Detour Pavement 6,206.700

0.000

621-00450  
 

200,166.086,206.700

0.00

6,206.700

SY  

32.25000

0786 Cathodic Protection CMO-4 1.000

0.000

619-80000  
 

3,389.161.000

0.00

1.000

L S 

3,389.16000

0790 24 Inch Drainage Pipe (Class 0) (Complete In Place) 100.000

0.000

624-20025  
 

20,000.00100.000

0.00

100.000

LF  

200.00000
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NO.
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CAT NO0200 ROADWAY 

0795 30 Inch Equivalent Drainage Pipe Elliptical (Class 0) 612.000

0.000

624-40031  
 

97,920.00612.000

0.00

612.000

LF  

160.00000

0800 *54 Inch Equivalent Drainage Pipe Elliptical (Class 0) 179.000

0.000

624-40055  
 

51,910.00179.000

0.00

179.000

LF  

290.00000

0805 *Construction Surveying 1.000

0.000

625-00000  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0806 Const Surveying (Hour) CMO-4 78.000

0.000

625-00001  
 

7,800.0078.000

0.00

78.000

HOUR

100.00000

0810 *Mobilization 1.000

0.000

626-00000  
 

880,000.001.000

0.00

1.000

L S 

880,000.00000

0811 Mobilization (w/o Autopay) CMO-4 1.000

0.000

626-00100  
 

3,504.501.000

0.00

1.000

L S 

3,504.50000

0815 *Public Information Services 1.000

0.000

626-01000  
 

36,000.001.000

0.00

1.000

L S 

36,000.00000

0820 *Epoxy Pavement Marking 361.000

0.000

627-00005  
 

23,465.00361.000

0.00

361.000

GAL 

65.00000

0825 *Pavement Marking Paint (Waterborne) 962.000

0.000

627-00011  
 

23,088.00962.000

0.00

962.000

GAL 

24.00000

0830 *Preformed Plastic Pavement Marking (Type II) 15,319.000

0.000

627-02001  
 

134,041.2515,319.000

0.00

18,157.000

SF  

8.75000

0835 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 4,817.000

0.000

627-02010  
 

45,761.504,817.000

0.00

5,800.000

SF  

9.50000
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0840 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

903.000

0.000

627-30324  
 

10,836.00903.000

0.00

1,691.000

SF  

12.00000

0841 Preform Thermoplastic Pvmt Mkg (WS) 0.000

230.000

627-30405  
 

2,760.00230.000

2,760.00

230.000

SF  

12.00000

0845 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 2,486.000

0.000

627-30329  
 

21,131.002,486.000

0.00

6,408.000

SF  

8.50000

0846 Preform Thermoplastic Pvmt Mkg (XS) 0.000

3,618.000

627-30410  
 

36,180.003,618.000

36,180.00

3,618.000

SF  

10.00000

0850 *Flagging 8,601.000

94.500

630-00000  
 

186,953.258,695.500

2,031.75

8,750.000

HOUR

21.50000

0855 *Traffic Control Inspection 219.000

0.000

630-00007  
 

16,425.00219.000

0.00

219.000

DAY 

75.00000

0860 *Traffic Control Management 248.000

1.000

630-00012  
 

130,725.00249.000

525.00

249.000

DAY 

525.00000

0865 *Uniformed Traffic Control Coordination 29.000

0.000

630-00015  
 

725.0029.000

0.00

29.000

HOUR

25.00000

0870 *Traffic Incident Management Plan Development 1.000

0.000

630-00040  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0875 *Traffic Incident Management Plan Implementation 0.800

0.000

630-00041  
 

400.000.800

0.00

0.800

MON 

500.00000

0880 *Flashing Beacon (Solar) 8.000

0.000

630-80002  
 

4,000.008.000

0.00

8.000

EACH

500.00000
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PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 *Barricade (Type 3 M-B) (Temporary) 32.000

0.000

630-80336  
 

4,800.0032.000

0.00

32.000

EACH

150.00000

0890 *Construction Traffic Sign (Panel Size A) 149.000

0.000

630-80341  
 

8,195.00149.000

0.00

165.000

EACH

55.00000

0895 *Construction Traffic Sign (Panel Size B) 223.000

0.000

630-80342  
 

14,495.00223.000

0.00

230.000

EACH

65.00000

0896 Added Item (Lump Sum)/ Spanwire Poles - MCR 1.000

0.000

900-00014  
 

35,890.491.000

0.00

1.000

L S 

35,890.49000

0897 Added Item (Each)/ Concrete Collar - MCR 9.000

0.000

900-00007  
 

7,380.909.000

0.00

9.000

EACH

820.10000

0900 *Construction Traffic Sign (Panel Size C) 22.000

0.000

630-80343  
 

2,200.0022.000

0.00

22.000

EACH

100.00000

0905 *Construction Traffic Sign (Special) 133.000

0.000

630-80344  
 

1,330.00133.000

0.00

160.000

SF  

10.00000

0910 *Portable Message Sign Panel 8.000

0.000

630-80355  
 

32,000.008.000

0.00

8.000

EACH

4,000.00000

0915 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000

0920 *Drum Channelizing Device 860.000

0.000

630-80360  
 

24,080.00860.000

0.00

860.000

EACH

28.00000

0925 *Drum Channelizing Device (With Light) (Steady Burn) 50.000

0.000

630-80364  
 

5,000.0050.000

0.00

50.000

EACH

100.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0930 *Concrete Barrier (Temporary) 984.000

0.000

630-80370  
 

24,600.00984.000

0.00

984.000

LF  

25.00000

0935 *Traffic Cone 465.000

0.000

630-80380  
 

2,790.00465.000

0.00

465.000

EACH

6.00000

0940 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

100.00000

0945 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

27,000.002.000

0.00

2.000

EACH

13,500.00000

0950 *Mobile Attenuator 163.000

0.000

630-85041  
 

21,190.00163.000

0.00

165.000

DAY 

130.00000

0955 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0960 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0965 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0970 F/A Asphalt Cement Cost Adjustment 1,669.510

0.000

700-70019  
 

1,669.511,669.510

0.00

1,669.510

F A 

1.00000

0975 F/A On-The-Job Trainee 5,671.000

0.000

700-70023  
 

5,671.005,671.000

0.00

5,760.000

F A 

1.00000

0976 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

2.00000
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PCN: 17757-BID    ESTIMATE RUN 02/28/2014
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0980 F/A Quality Incentive Payment 133,363.500

0.000

700-70025  
 

133,363.50133,363.500

0.00

168,000.000

F A 

1.00000

0985 F/A Water Control 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0990 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

0.000

F A 

1.00000

0995 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0996 F/A Removal of Railroad Track MCR 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0997 F/A Ped Poles and Button - MCR 4,159.920

0.000

700-70034  
 

4,159.924,159.920

0.00

4,159.920

F A 

1.00000

0998 Added Item (Lump Sum)/ 8 Inch Waterline Lowering 1.000

0.000

900-00014  
 

12,050.001.000

0.00

1.000

L S 

12,050.00000

1001 Added Item (Lump Sum)/ Remove Railroad Tracks MCR 1.000

0.000

900-00014  
 

5,988.291.000

0.00

1.000

L S 

5,988.29000

1002 Added Item (Lump Sum)/ Remove Concrete Footing under 
Type 7

1.000

0.000

900-00014  
 

8,058.481.000

0.00

1.000

L S 

8,058.48000

1006 Added Item (Foot)/ Clean Concrete Lined Ditch - MCR 1,728.000

0.000

900-00012  
 

33,696.001,728.000

0.00

1,728.000

LF  

19.50000

1007 Added Item (Each)/ CMO #12 -Manhole Special (20 
foot)(Stormceptor)

2.000

0.000

900-00007  
 

91,000.002.000

0.00

2.000

EACH

45,500.00000
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PROJECT: STA 0853-078                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1008 Added Item (Each)/ CMO #12 - Connect to Existing 42 
inch Pipe

1.000

0.000

900-00007  
 

2,230.001.000

0.00

1.000

EACH

2,230.00000

1119 Added Item (Lump Sum)/ Temporary 24" PVC Pipe MCR 1.000

0.000

900-00014  
 

2,700.001.000

0.00

1.000

L S 

2,700.00000

CAT 12,874,934.49113,373.7713,140,087.89CURRENT AMT0200 $ $ $

CAT NO0300 C-18-BO 

1005 *Removal of Portions of Present Structure (Class 2) 
Hydrodemolition

1,116.000

0.000

202-00453  
 

101,556.001,116.000

0.00

1,116.000

SY  

91.00000

1009 F/A Bridge C-18-BO US 85 Bypass Northbound 3,023.270

0.000

700-70034  
 

3,023.273,023.270

0.00

3,023.270

F A 

1.00000

1010 *Removal of Portions of Present Structure (Class 3) 25.000

0.000

202-00460  
 

3,375.0025.000

0.00

25.000

SY  

135.00000

1015 *Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

6,000.000.500

0.00

0.500

L S 

12,000.00000

1020 *Removal of Expansion Device 40.000

0.000

202-00504  
 

3,000.0040.000

0.00

40.000

LF  

75.00000

1024 Reb Port Present Str MCR 1.000

0.000

210-00500  
 

3,700.001.000

0.00

1.000

EACH

3,700.00000

1025 *Rebuild Portions of Present Structure 17.100

0.000

210-00520  
 

25,650.0017.100

0.00

22.000

SY  

1,500.00000

1030 *Bearing Repair Corbel 3.000

0.000

512-00120  
 

22,950.003.000

0.00

3.000

EACH

7,650.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0300 C-18-BO 

1035 *Bridge Compression Joint Sealer 90.000

0.000

518-00000  
 

5,850.0090.000

0.00

90.000

LF  

65.00000

1040 *Rapid Cure Silicone Joint Seal 240.000

0.000

518-03100  
 

8,400.00240.000

0.00

240.000

LF  

35.00000

1045 *Thin Bonded Overlay (Polyester Concrete) 768.500

0.000

519-03050  
 

84,535.00768.500

0.00

770.000

CF  

110.00000

1045 MATERIAL ALLOWANCE Thin Bonded Overlay (Polyester 
Concrete)

0.000

0.000

0.000.000

0.00CF  

78.29000

1050 *Concrete Class D (Bridge) 73.100

0.000

601-03040  
 

15,351.0073.100

0.00

80.000

CY  

210.00000

1055 *Concrete Class DT (Deck Topping) 130.300

0.500

601-03540  
 

28,122.00130.800

107.50

140.000

CY  

215.00000

1060 *Reinforcing Steel (Epoxy Coated) 10,838.000

0.000

602-00020  
 

14,089.4010,838.000

0.00

11,030.000

LB  

1.30000

1061 Added Item (Cubic Foot)/ Rebuild Portions of Present 
Structure (Special) - MCR

29.400

0.000

900-00003  
 

3,307.5029.400

0.00

29.400

CF  

112.50000

CAT 328,909.17107.50340,100.77CURRENT AMT0300 $ $ $

CAT NO0301 C-18-BN Bridge 

0316 Added Item (Dollar)/ Price Reduction - Overweight HMA 
Load per Std. 105.18

0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

0.000

DOL 

1.00000

1065 *Removal of Portions of Present Structure (Class 2) 
Hydrodemolition

1,116.000

0.000

202-00453  
 

101,556.001,116.000

0.00

1,116.000

SY  

91.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0301 C-18-BN Bridge 

1066 F/A Structure C-18-BN (Southbound US 85 Bypass Over 30,051.220

0.000

700-70034  
 

30,051.2230,051.220

0.00

30,051.220

F A 

1.00000

1070 *Removal of Portions of Present Structure (Class 3) 35.000

0.000

202-00460  
 

4,725.0035.000

0.00

35.000

SY  

135.00000

1075 *Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

6,000.000.500

0.00

0.500

L S 

12,000.00000

1080 *Removal of Expansion Device 40.000

0.000

202-00504  
 

3,000.0040.000

0.00

40.000

LF  

75.00000

1084 Reb Port Present Str MCR 3.000

0.000

210-00500  
 

11,100.003.000

0.00

3.000

EACH

3,700.00000

1085 *Rebuild Portions of Present Structure 22.000

0.000

210-00520  
 

33,000.0022.000

0.00

22.000

SY  

1,500.00000

1090 *Bridge Compression Joint Sealer 90.000

0.000

518-00000  
 

5,850.0090.000

0.00

90.000

LF  

65.00000

1095 *Rapid Cure Silicone Joint Seal 240.000

0.000

518-03100  
 

8,400.00240.000

0.00

240.000

LF  

35.00000

1100 *Thin Bonded Overlay (Polyester Concrete) 769.400

0.000

519-03050  
 

84,634.00769.400

0.00

769.400

CF  

110.00000

1100 MATERIAL ALLOWANCE Thin Bonded Overlay (Polyester 
Concrete)

0.000

0.000

0.000.000

0.00CF  

78.29000

1105 *Concrete Class D (Bridge) 75.300

0.000

601-03040  
 

15,813.0075.300

0.00

80.000

CY  

210.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:16

CUMULATIVE
AMOUNT

CAT NO0301 C-18-BN Bridge 

1110 *Concrete Class DT (Deck Topping) 140.700

0.600

601-03540  
 

30,379.50141.300

129.00

141.300

CY  

215.00000

1115 *Reinforcing Steel (Epoxy Coated) 11,254.000

0.000

602-00020  
 

14,630.2011,254.000

0.00

11,254.000

LB  

1.30000

1116 Added Item (Cubic Foot)/ Rebuild Portions of Present 
Structure (Special)

18.000

0.000

900-00003  
 

2,025.0018.000

0.00

18.000

CF  

112.50000

CAT 351,143.92109.00352,150.92CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1120 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,850.001.000

0.00

1.000

EACH

25,850.00000

1125 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,450.001.000

0.00

1.000

EACH

12,450.00000

1130 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

1135 F/A Communication Lines 649.000

0.000

700-70230  
 

649.00649.000

0.00

649.000

F A 

1.00000

CAT 40,949.000.0040,949.00CURRENT AMT0400 $ $ $

$13,595,936.58113,590.27$13,873,288.58$CURRENT AMTPROJECT TOTAL


